LAND USE PROCESS FOR THE WOODSREEF MINE MAJOR REHABILITATION PROJECT
Part 5 – Environmental Planning and Assessment Act 1979

COMMONWEALTH APPROVAL PROCESS
Department of Sustainability, Environment, Water, Population and Communities
Environment Protection and Biodiversity Conservation Act 1999

STATE APPROVAL PROCESS
NSW Office of Environment and Heritage
Threatened Species Conservation Act 1995

PLAN OF MANAGEMENT
LARGE-EARED PIED BAT

Long term Bat Monitoring 2 yrs
Off-site Habitat Preservation
Preservation of Crown Land

Completion Timeline:
- Expert Review: Jun 13
- Public Environmental Review: Apr 13
- Additional Bat Monitoring & Assessment: Jul 13
- SEWPAC Approval: 80+ days
- Review of Environmental Factors:
  - Part 5 EPA Act Planning Assessment: Apr 14
  - Procurement Demolition works: Aug 14
- Demolition works
- Project finalisation

Revision 10 – 21 Oct 15